C/SHARPE

Unit Schedule- Stacks

Perdido Sun
01/02/2025

Balcony Closure

Balconies will be closed from 7:00-5:00 daily during the closure period

Stack Number

Balcony Prep Complete**

Estimated Balcony Closure

Estimated Balcony Opening

00 Stack 2/10/2025 2/17/2025 2/28/2025
02 Stack 10/7/2024 10/14/2024 11/15/2024
04 Stack 10/7/2024 10/14/2024 11/15/2024
06 Stack 10/7/2024 10/14/2024 11/15/2024
08 Stack 2/24/2025 3/3/2025 3/14/2025
10 Stack 10/7/2024 10/14/2024 11/15/2024
12 Stack 10/7/2024 10/14/2024 11/15/2024
14 Stack 10/7/2024 10/14/2024 11/15/2024
16 Stack 3/17/2025 3/24/2025 4/4/2025

Interior Unit Closure

Stack Number

Interior Unit Prep

Estimated Unit Closure

Estimated Balcony Unit

Complete** Opening
Unit 202 9/30/2024 10/7/2024 10/14/2024
Unit 200 12/9/2024 12/16/2024 1/10/2025
00 Stack 12/30/2024 1/6/2025 2/7/2025
02 Stack 10/7/2024 10/14/2024 11/15/2024
04 Stack 10/7/2024 10/14/2024 11/15/2024
06 Stack 2/3/2025 2/10/2025 3/7/2025
08 Stack 2/3/2025 2/10/2025 3/7/2025
10 Stack 10/7/2024 10/14/2024 11/15/2024
12 Stack 10/7/2024 10/14/2024 11/15/2024
14 Stack 3/3/2025 3/10/2025 3/28/2025
16 Stack 3/24/2025 3/31/2025 4/25/2025

Owner Repsonsibilities:
1. Removal and Replacement of any and all hurricane shutters installed at windows being replaced

2. Remove and replacement furniture from the balcony areas and at least 8 feet from all other interior work areas
3. Priming and painting the interior drywall affected by the window replacement

4. Deep cleaning of their unit following construction

5. Removal and reinstallation of any window trim and/or treatments, such as blinds, or curtains
6. Make Punch List claims within a 21 day Owner Punch Period following substantial completion of the unit.

**We ask that interior and balcony preparation be made 1 week in advance of the closure to avoid any delays. If an owner decided to use or rent their unit
during the 1 week prior to the closure, that owner maintains the responsibility to prepare their unit before the closure date.




